CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

MUO0708

PROJECT TITLE

HOUSTON MUSEUM OF NATURAL SCIENCE

PROJECT STATUS

DESIGN PHASE

PROJECT DESCRIPTION

Development of a satellite Houston Museum of Natural Science in

PROJECT MANAGER KAREN GLYNN partnership with the Museum, the City of Sugar Land and Telfair at the
CONSULTANT GENSLER site of the old prison building located in the Telfair subdivision. Funding
CONTRACTOR is allocated by phase opportunities.
BUDGET $4,600,000

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

02/07 - 06/07

02/07 - 06/07

LAND/ROW **

N/A

N/A

DESIGN/SURVEYING

11/07 — 06/08

CONSTRUCTION

09/08 —FY 2009

EQUIPMENT
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




